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UNI TED DEFENSE, L. P.

GROUND SYSTEMs

1205 COLEMAN AVENUE

PO BOX 58123

SANTA CLARA, CA. 95052-4368

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 95- C- X030
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 80212 | Facility Code 1995MAY31

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: XK NET | NCREASE: $43, 281.76

FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2004DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
STANLEY T. KULCZYCKI
KULCZYCS@ACOM ARMY. M L (586) 574- 7004

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB26
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00292

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this bilateral Mdification P00292 is to reconcile, reallocate, and close CLINs and SubCLINs del i neated bel ow
2. For funding and admi ni strative purposes, this Mdification P00292 follows previous Mdification P00291.

3. As a result of this Mdification P00292, the Government and the Contractor agree to the foll ow ng:

a. Under SubCLIN 0027CA (ACRN SL), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Moddification P00292. After this subm ssion, SubCLIN 0027CA, ACRN SL and its associated work directives
are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustments open and subject to settlenent
during final closeout. Any billing submtted as a result of this Mdification P00292 nust reference the billing CLIN and ACRN (0027CA,
ACRN SL), to ensure paynment is made correctly. The level of effort under SubCLIN 0027CA is increased by 3,150.3 hours, from 27,000 to
30,150.3, with no increase in the fixed fee. For billing purposes, the total CPFF for SubCLIN 0027CA is unchanged at $2, 100, 000. 00, and
the SubCLIN is closed at the funded val ue.

b. Under SubCLIN 0028AA (ACRN JV), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00292. After this subm ssion, SubCLIN 0028AA, ACRN JV, its attendant funding subCLINs
0028AB, 0028AC, 0028AE, 0028AJ, 0028AK, 0028AN, 0028AP, 0028AQ 0028AR, 0028AY, 0028AZ, 0028BA, 0028BC, 0028BE, 0028BF, 0028BG and
0028AH (ACRNs JW JX, LR, PM QA Q\, QP, QQ Qr, SH, SJ, SK, TJ, TL, TP, TV, and TY), and its associated work directives are closed; no
future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustments open and subject to settlenent during final
closeout. Any billing subnmitted as a result of this Mdification P00292 nust reference both the billing CLIN and ACRN (0028AA, ACRN JV)
and the funding subCLINs and ACRNs (0028AB, 0028AC, 0028AE, 0028AJ, 0028AK, 0028AN, 0028AP, 0028AQ 0028AR, 0028AY, 0028AZ, 0028BA,
0028BC, 0028BE, 0028BF, 0028BG and 0028BH (ACRNs JW JX, LR, PM QA QN, QP, QQ Qr, SH SJ, SK, TJ, TL, TP, TV, and TX)), to ensure
paynment is made correctly. The total level of effort under SubCLIN 0028AA is increased by 41, 352.8 hours, from 423,042 to 464, 394. 8,
with no increase in the fixed fee. As a result of the increase in the level of effort, the LOE with fee is changed to 438,590, and the
LCE without fee is changed to 25,804.8. For billing purposes, the total CPFF for SubCLIN 0028AA is changed to $53, 048, 636.27, as
follows; the funded val ue of SubCLIN 0028AA remai ns unchanged. A total of $1,487,174.73 is allocated from SubCLIN 0028AA to nulti -
funded SubCLIN 0028BJ, ACRN XD.

Billing:
TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $50, 898, 866. 00 ($1, 487, 174.73) $49, 411, 691. 27
Fi xed Fee: $ 3,636,945.00 $ -0- $ 3,636, 945. 00
Total CPFF: $54, 535, 811. 00 ($1,487,174.73) $53,048, 636. 27
Level of Effort: 423,042 hrs 41,352.8 hrs 464,394.8 hrs

c. Under SubCLIN 0028AL (ACRN QF), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00292. After this subm ssion, SubCLIN 0028AL, ACRN QF, its attendant funding subCLINs
0028AM 0028AS, 0028AT, 0028AU, 0028AV, and 0028AW (ACRNs QM RU, RX, RY, RZ, and SA, respectively), and its associated work directives
are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlenent
during final closeout. Any billing submtted as a result of this Mdification P00292 nust reference both the billing CLIN and ACRN
(0028AL, ACRN QF), and the funding subCLINs and ACRNs (0028AM 0028AS, 0028AT, 0028AU, 0028AV, and 0028AW ACRNs QM RU, RX, RY, RZ, and
SA), to ensure paynent is nade correctly. The level of effort under SubCLIN 0028AL is increased by 350.8 hours, from 89,907 to
90,257.8, at no increase in the fixed fee. For billing purposes, the total CPFF for SubCLIN 0028AL is changed to $13,136, 589. 27, as
follows; the funded value of SubCLIN 0028AL renmi ns unchanged. A total of $250,904.73 is allocated from SubCLI N 0028AL to nulti-funded
SubCLI N 0028BJ, ACRN XD.

Billing:
TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mat ed Cost: $12,599, 353. 00 ($250, 904. 73) $12, 348, 448. 27
Fi xed Fee: $ 788, 141. 00 $ -0- $ 788, 141. 00
Tot al CPFF: $13, 387, 494.00 ($250, 904. 73) $13, 136, 589. 27

Level of Effort: 89,907 hrs 350.8 hrs 90, 257.8 hrs
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00292

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

d. Under SubCLIN 0028AX (ACRN SF), the Contractor is authorized one additional billing, which nust be submtted within 30 days
after the effective date of this Mdification P00292. After this submi ssion, SubCLIN 0028AX, ACRN SF, and its associated work
directives are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustnents open and subject to
settlement during final closeout. Any billing submitted as a result of this Mdification P00292 nust reference both the billing CLIN
and ACRN (0028AX, ACRN SF), to ensure paynment is nade correctly. The |level of effort under SubCLIN 0028AX is decreased by .3 hours,
from100 to 99.7. For billing purposes, the total CPFF for SubCLIN 0028AX is changed to $11,322.17, as follows; the funded val ue of
SubCLI N 0028AX remai ns unchanged. A total of $3,677.83 is allocated from SubCLIN 0028AX to nulti-funded SubCLI N 0028BJ, ACRN XD.

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $ 14,121.00 ($3,675.19) $ 10, 445.81
Fi xed Fee: $ 879.00 ($ 2.64) $ 876. 36
Total CPFF: $ 15,000.00 ($3,677.83) $ 11,322.17
Level of Effort: 100 hrs (.3 hrs) 99.7 hrs

e. Under SubCLIN 0034AA (ACRN EM, the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00292. After this subm ssion, SubCLIN 0034AA, ACRN PC, its funding SubCLI Ns 0034AB and
0034AC (ACRNs EX and FS), and its associated work directives are closed; no future billings will be allowed under this SubCLIN, |eaving
any indirect rate adjustnments open and subject to settlenent during final closeout. Any billing submtted as a result of this
Modi fi cation P00292 nust reference both the billing CLIN and ACRN (0034AA, ACRN EM, as well as the funding SubCLINs and ACRNS (0034AB
and 0034AC, ACRNs EX and FS), to ensure paynent is made correctly. The level of effort under SubCLIN 0034AA is decreased by 853.5
hours, from 36,784 to 35,930.5, and the reduced fee added to the estimated cost. The total funded and billing CPFF for SubCLI N 0034AA
remai n unchanged at $4,558,213.00, as follows:

Funded & Billing:

TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $4, 287, 115. 00 $10, 961. 18 $4, 298, 076. 18
Fi xed Fee: $ 271,098.00 ($10,961.18) $ 260, 136.82
Total CPFF: $4, 558, 213. 00 $ - 0- $4, 558, 213. 00
Level of Effort: 36,784 hrs ( 853.5 hrs) 35,930.5 hrs

f. SubCLIN 0034AB is designated as nmulti-funded and is established as a funding SubCLIN in support of SubCLIN 0034AA.
g. SubCLIN 0034AC is designated as multi-funded and is established as a funding SubCLIN in support of SubCLI N 0034AA

h. SubCLIN 0068AP, ACRN XK, is added to the Contract to provide funding for SubCLIN 0068AF, ACRNs MB (old) and VE (new), due to
SubCLI N 0068AF fundi ng bei ng erroneously cancelled. Al disbursements nmade under SubCLI N 0068AF, under ACRNs MB or WE, shoul d be
transferred to SubCLI N 0068AP, ACRN XK. This Modification P00292 designates SubCLIN 0068AP as the billing CLIN for this effort.
Therefore, under SubCLIN O068AP (ACRN XK), the Contractor is authorized one additional billing, which nust be submitted within 30 days
after the effective date of this Mdification P00292. After this submnission, SubCLIN 0068AP and all associated work directives are

closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlenent
during final closeout. Any billing submtted as a result of this Mdification P00292 nust reference the billing CLIN and ACRN (0068AP,
ACRN XK), to ensure paynent is made correctly. The obligated ambunt shown bel ow reflects the final agreed-to funding and billing anpounts

for the effort previously conpl eted under SubCLI N 0068AF and transferred to SubCLI N 0068AP:

Fundi ng/Billing:

TOTAL
Esti mat ed Cost $39, 844. 23
Fi xed Fee: $ 3,437.53
Total CPFF: $43,281. 76

Level of Effort: 379 hrs
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

i. Under SubCLIN 0095AA (ACRN JB), the Contractor is authorized one additional billing, which nmust be submtted within 30 days after
the effective date of this Mdification P00292. After this subm ssion, SubCLIN 0095AA, ACRN JB, its attendant funding SubCLI Ns 0095AB,
0095AC, 0095AD, O0095AE, O0095AF, and O0095AG (ACRNs M MR, Q, QR, QS, and RW, its associated work directives are closed; no future
billings will be allowed under this SubCLIN, |eaving any indirect rate adjustnments open and subject to settlenment during final closeout.
Any billing submitted as a result of this Mdification P00292 nust reference the billing CLIN and ACRN (0095AA, ACRN JB), and the

fundi ng SubCLINs and ACRNs (0095AB, 0095AC, 0095AD, O0095AE, O0095AF, and 0095AG ACRNs M MR, Q, QR, QS, and RW, to ensure paynent is
made correctly. The level of effort under SubCLIN 0095AA is decreased by 413.8 hours, from 66,991 to 66,577.2. For billing and funding
purposes, the total CPFF for SubCLIN 0095AA remai ns unchanged at $5, 756, 727.00, as fol |l ows:

Billing & Fundi ng:

TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $5,193,331.00 $ 4,147.52 $5, 197, 478. 52
Fi xed Fee: $ 563,396.00 ($ 4,147.52) $ 559, 248. 48
Total CPFF: $5, 756, 727. 00 $ - 0- $5, 756, 727. 00
Level of Effort: 66,991 hrs ( 413.8 hrs) 66, 577.2 hrs

4. This contractual docunent revises Section B, CLINs 0028AA, 0028AL, 0028AX, 0034AA, 0068AP, and 0095AA, to reflect revised | evels of
effort and CPFF based upon deobligation of funds, to add narratives describing the actions detailed above, or to make corrections to
previ ously executed nodifications.

5. The total funded contract anobunt is increased by $43,281.76, from $285,270,929.15 to $285, 314, 210. 91.

6. As aresult of this Mdification P00292, all other terms and conditions of the Contract, as previously changed, remain unchanged and
infull force and effect.

*** END OF NARRATIVE A 215 ***
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0027CA SERVI CES LI NE | TEM $ 2,100, 000. 00
NOUN: OMVA STS FOR BFVS CFSRS
PRON: EHO1WL61EH PRON AVD: 01 ACRN:  SL
AVS CD: 422123
FUNDED
AND BI LLI NG
OVA FUNDED Esti mated Cost: $1, 884, 270
LCE Hours: 30,150.3 Fi xed Fee: $ 215,730
Total CPFF: $2, 100, 000

Modi fication P00292 aut horizes the Contractor to
submit one additional billing, which nust be
submtted within 30 days after the effective date
of this Mdification P00292. After this subm ssion,
SubCLI N 0027CA, ACRN SL and its associated work
directives are closed; no future billings will be

al | owed under this SubCLIN, |eaving any indirect
rate adjustnments open and subject to settlenent
during final closeout.

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 2,100, 000. 00
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0028AA SERVI CES LI NE | TEM $ 13, 593, 705. 00

NOUN: STS 14 YR 4
PRON:  728091SS72 PRON AMD: 10 ACRN: JV
AMS CD: 31102897

Fourteenth Year - System Technical Support

Requi renents (STS-14) Cost Plus Fixed Fee Portion
for Bradley Fighting Vehicle System (BFVS) Infantry
Fighting Vehicle (IFV) Option as further described
in Section H Year 4 (option)

(End of narrative B001)

STS-14 CPFF, Year 4 (Option) STS Effort for BFVS/IFV FUNDED:

Start Date: 01 Jun 1998 Esti mated Cost: $50, 898, 866. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 3,636,945. 00
Level of Effort Hours: 464,394.8 hours CPFF: $54, 535, 811. 00

438,590.0 hours w' fee
25,804.8 hours wo fee

Modi fi cation P00292 authorizes the contractor to BILLING

submit one additional billing, which nust be Esti mat ed Cost: $49, 411, 691. 27
submitted within 30 days after the effective date Fi xed Fee: $ 3,636, 945. 00
of this Modification P00292. After this subm ssion, CPFF: $53, 048, 636. 27

SubCLI N 0028AA, ACRN JV,its attendant funding
SubCLI Ns 0028AB, 0028AC, 0028AE, 0028AJ, 0028AK,
0028AN, 0028AP, 0028AQ 0028AR, 0028AY, 0028AZ,
0028BA, 0028BC, 0028BE, 0028BF, 0028BG and 0028BH
(ACRNs JW JX, LR, PM QA QN QP, QQ Qr, SH, SJ,
SK, TJ, TL, TP, TV, and TX), and its associated work
directives are closed; no future billings will be

al l omed under this SubCLIN, |eaving any indirect
rate adjustnments open and subject to settlenent
during final closeout.

Modi fi cation P00292 al |l ocates a total of
$1, 487,174. 73 from SubCLI N 0028AA, ACRN JV to
mul ti-funded SubCLIN 0028BJ, ACRN XD.

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 13, 593, 705. 00
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0028AL SERVI CES LI NE | TEM $ 5,165, 170. 00

NOUN: A3 EBC SOFTWARE | NTEGRATI ON
PRON: A106F68272 PRON AMD: 06 ACRN: QF
AMS CD: 273735

FUNDED:

Start Date: 01 Jun 1998 Estimated Cost: | $12,599, 353. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 788, 141.00
Level of Effort Hours: 90,257.8 hours CPFF: $13, 387, 494. 00
Modi fication P00292 aut horizes the contractor to BILLING

submit one additional billing, which nust be Esti mated Cost: | $12, 348, 448. 27
submtted within 30 days after the effective date Fi xed Fee: $ 788, 141. 00
of this Mdification P00292. After this subm ssion, CPFF: $13, 136, 589. 27

SubCLI N 0028AL, ACRN QF, its attendant funding
SubCLI Ns 0028AM 0028AS, 0028AT, 0028AU, 0028AV, and
0028AW (ACRNs QM RU, RX, RY, RZ, and SA
respectively), and its associated work directives
are closed; no future billings will be all owed under
this SubCLIN, |eaving any indirect rate adjustnents
open and subject to settlenent during final closeout,

Modi fication P00292 allocates a total of
$250, 904. 73 from SubCLI N 0028AL, ACRN QF to
mul ti-funded SUBCLIN 0028BJ, ACRN XD.

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 5, 165, 170. 00
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0028AX SERVI CES LINE | TEM $ 15, 000. 00
NOUN: BFVS
PRON: EH02J190EH PRON AMD: 01 ACRN: SF
AVS CD: SM2A42 DD
CUSTOVER ORDER NO F104EEESM2
FUNDED:
Start Date: Sep 2000 Esti mated Cost: | $14,121.00
Conpl eti on Date: 31 Dec 2003 Fi xed Fee: $ 879. 00
Level of Effort Hours: 99.7 hours CPFF: $15, 000. 00
Modi fication P00292 authorizes the contractor to BILLING
submt one additional billing, which nmust be Esti mated Cost: | $10, 445. 81
submitted within 30 days after the effective date Fi xed Fee: $ 876.36
of this Mdification P00292. After this subm ssion, CPFF: $11, 322. 17

SubCLI N 0028AX, ACRN SFand its associ ated work
directives are closed; no future billings will be
al | oned under this SubCLIN, |eaving any indirect
rate adjustnments open and subject to settlenent
during final closeout.

Modi fi cati on P00292 allocates a total of $3,677.83
from SubCLI N 0028AX, ACRN SF to multi-funded
SubCLI N 0028BJ, ACRN XD.

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 15, 000. 00
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0028BJ FUNDI NG SUBCLI N $ 10, 000, 000. 00

NOUN: STS 14 ENG NEERI NG
PRON:  722077AE72 PRON AMD: 03 ACRN: XD
AVMS CD: 31102897002

SubCLI N for funding purposes only, in
support of SubCLI N 0028AA.

Modi fi cation P00283 adds the foll ow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi tional $411,047.56. The allocation of
these additional funds is as follows:

FROM

CLI N 0017AC ACRN BS: 47,837.00

$
CLI'N 0018AA ACRN EL $ 6,095.29
CLI'N 0019AA ACRN HK: $ 6,662.68
$

CLI N 0020AE ACRN MJ 97, 319. 00
CLIN 0022AA ACRN BY: $127,524.01
CLI N 0025AA ACRN RL $ 69, 469. 32
CLI N 0026AA ACRN DQ $ 11,478.61
CLI'N 0026AG ACRN RC: $ 884. 65
CLI N 0026AP ACRN FL $ 43, 857.00
Total, Mbd P00283: $411, 127. 56

Modi fi cation P00287 adds the follow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi ti onal $101, 966. 30. The al l ocati on of
these additional funds is as follows:

FROM
CLIN 0047AB ACRN GQ $101, 966. 30
Total, Mod P00287: $101, 966. 30

Modi fi cation P00292 adds the follow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi tional $1, 741, 757.29. The allocation of
these additional funds is as follows:

FROM

CLI'N 0028AA ACRN JV: $1, 487,174.73
CLI N 0028AL ACRN QF: $ 250,904.73
CLI N 0028AX ACRN SF $ 3,677.83

Total, Mbd P00292: $1, 741, 757. 29
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P00292

Page 10 of 16

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

I nspection _and Accept ance

(End of narrative C001)

I NSPECTION: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 10, 000, 000. 00
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PIIN/SIIN DAAEO7- 95- G- X030

Reference No. of Document Being Continued

MOD/AMD P00292

Page 11 of 16

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0034AA SERVI CES LINE | TEM 4,122,292. 00
NCUN: REMAN CARRI ERS. . . EFO30G
PRON: A17EF14459 PRON AMD: 07 ACRN: EM
AVS CD: 2230610001
Fourteenth Year - System Technical Support FUNDED:
Requi renents (STS-14) Cost Plus Fixed Fee Portion Estimated Cost: $4, 287, 115. 00
for Multiple Launch Rocket System (M.RS) Option as Fi xed Fee: $ 271, 098.00
further described in Section H Year 2 (option) CPFF: $4, 558, 213. 00
STS-14 CPFF, Year 2 (Option) STS Effort for MRS BILLING
Start Date: January 1997 Esti mat ed Cost: $4, 298, 076. 18
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 260, 136. 82
Level of Effort: 35,930.5 hours CPFF: $4, 558, 213. 00

Modi fi cation P00292 authorizes the contractor to
subnmit one additional billing, which nust be
submitted within 30 days after the effective date

of this Modification P00292. After this subm ssion,
SubCLI N 0034AA, ACRN PC, its funding SubCLI Ns 0034AB
and 0034AC (ACRNs EX and FS), and its associated work
directives are closed; no future billings will be

al | oned under this SubCLIN, |eaving any indirect rate
adj ust mrent s open and subject to settlenment during
final closeout.

(End of narrative B001)

(Del eted narrative C001)

(Del eted narrative C002)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 4,122,292.00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00292

Page 12 of 16

Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0034AB

SERVICES LINE | TEM

NOUN: MRS - STS
PRON:  A15EF48859
AVMS CD: 2230610801

PRON AMD: 03 ACRN: EX

SubCLI N for funding support of CLIN 0034AA
Modi fi cation P00292 designates this funding
SubCLIN as Milit-Funded.

(End of narrative B001)

(Del eted narrative C001)

(Del eted narrative C002)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 425, 983. 00

425, 983. 00




CONTINUATION SHEET

PIIN/SIIN DAAEO7- 95- G- X030

Reference No. of Document Being Continued

MOD/AMD P00292

Page 13 of 16

Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0034AC

SERVICES LINE | TEM

NOUN: REMANUFACTURE MLRS ENG NE
PRON:  A17EF26559 PRON AMD: 03
AVMS CD: 2230610001

ACRN: FS

SubCLI N for funding support of CLIN 0034AA
Modi fi cation P00292 designates this funding
SubCLIN as Milit-Funded.

(End of narrative B001)

(Del eted narrative C001)

(Del eted narrative C002)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003
$ 9, 938. 00

9, 938. 00




CONTINUATION SHEET

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00292

Refer ence No. of Document Being Continued Page 14 of 16

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0068AP

DENVARK DOCUMENTATI ON

NOUN: REI SSUE OF PRON J59EF98459EH
PRON:  J59EFAAA59 PRON AMD: 01
AVMS CD: VI K001

FM5 CASE | DENTI FI ER. DE- B- X7N

This SubCLIN repl aces SubCLI N 0068AF,
whi ch was erroneously converted to an

unfunded status after award. All

di sbursenents nade under SubCLI N 0068AF,
ACRNs MB or WE, should be noved to SubCLIN

0068AP, ACRN XK.

(End of narrative B002)

START DATE: Date Mbd P00120 Signed

COWVPLETI ON DATE: 31 Dec 2003
LEVEL OF EFFORT: 379 Hours

Modi fi cation P00292 aut horizes the contractor to
submit one additional billing, which nust be
submtted within 30 days after the effective date

of this Mdification P00292. After

SubCLI N 0068AF and all associated work directives

are closed; no future billings wll
this SubCLIN, |eaving any indirect

cl oseout .

(End of narrative C001)

| nspection and Acceptance

I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

rate adjustnents
open and subject to settlenent during final

ACRN: XK

FUNDED
AND BI LLI NG
Esti mat ed Cost:
Fi xed Fee:

Tot al :

this subm ssion,

be al |l owed under

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 43, 281.76

43, 281.76

$ 39,844.23
$ 3,437.53
$ 43,281.76




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7- 95- C- X030

MOD/AMD P00292

Page 15 of 16

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

0095AA

SERVICES LINE | TEM

NOUN: BFI ST STS LRI P
PRON: A186F88472 PRON AMD: 04 ACRN: JB
AVS CD: 31201284

Fourteenth Year - System Technical Support
Requi renents (STS-14) Cost Plus Fixed Fee Portion
for BFIST Option as further described in Section H

NOUN: BFI ST STS Logi stics Support
Start Date: Dat e of Mbd P00076

Conpl etion Date: 31 Dec 2003

Level of Effort: 66,577.2 Hours

Modi fi cation P00292 authorizes the contractor to
submit one additional billing, which nust be
submitted within 30 days after the effective date

of this Modification P00292. After this subm ssion,
SubCLI N 0095AA, ACRN JB, its attendant funding
SubCLI Ns 0095AB, 0095AC, 0095AD, 0095AE, 0095AF, and
0095AG (ACRNs MM MR, QJ, QR, Q5, and RW, its
associ ated work directives are closed; no future
billings will be allowed under this SubCLIN, |eaving
any indirect rate adjustnments open and subject to
settlement during final closeout

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 2,096, 921. 00

LO

FUNDED
AND BI LLI NG
Esti mat ed Cost:
Fi xed Fee:

CPFF:

2,096, 921. 00

$5, 197, 478. 52
$ 559, 248. 48
$5, 756, 727. 00
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00292

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0068AP J59EFAAA59 XK 1 $ 0.00 $ 43,281.76 $ 43,281.76
VI KOO1 X7NSF8
NET CHANGE $ 43,281.76
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny XK 9711 X8242DEO1X635918VI K 00125FBDES010219EFAAA WB1G3H $ 43,281.76
NET CHANGE $ 43,281.76
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 285, 270, 929. 15 $ 43,281.76 $ 285, 314, 210.91
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